		May				Jun				Jul				Avgust			
		Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
Team members involved:	Tasks:		Sa Su Mo Tu We Th Fr Sa	Su Mo Tu We Th Fr Sa	Su Mo Tu We Th Fr Sa Su	Mo Tu We Th Fr S	a Su Mo Tu We Th Fr S	a Su Mo Tu We Th Fr Sa	Su Mo Tu We Th Fr Sa Su	Mo Tu We Th Fr <mark>Sa S</mark> i	u Mo Tu We Th Fr Sa	Su Mo Tu We Th Fr S	a Su Mo Tu We Th Fr S	a Su Mo Tu We Th Fr Sa S	Mo Tu We Th Fr Sa Si	u Mo Tu We Th Fr Sa S	u Mo Tu We Th Fr Sa Su
PM,BED,FED,CD,DES	Project Planning																
PM,BED,FED,CD,DES	Research																
PM	Hiring Staff																
PM,BED,FED,CD,DES	Concept																
CD,DES	Style Tile																
FED,PM	HTML/CSS																
BED,PM	Backend Developin	g															
FED,BED,PM	Testing																
РМ	Buying Domain																
DES,CD	UI Planning																
DES,CD	Photoshoot																
PM	Client Meeting																
PM,BED,FED,CD,DES	Team Meeting																
PM,BED,FED,CD,DES	Launch																
PM - Project Manager																	
FED - Front-End Developer																	
BED - Back-End Developer																	

CD - Content Developer
DES - Designer